


Project Overview

<h2>Shades Cahaba Elementary Package B</h2> <p>ARCHITECT: Goodwyn Mills & Cawood (GMC) PROGRAM MANAGER: Hoar Program Management (HPM) CONTRACTOR: TBD</p>						
<p>SCOPE OVERVIEW:</p> <p>Bid Package #7 Expand Cafeteria Expansion, Electrical Upgrades, Finish Upgrades, Intercom/Security(Other)</p>						
<p>CONTRACT RECAP:</p>		<p>Start</p>	<p>Executed CO</p>	<p>Projected Finish</p>	<p>TOTAL PROJECT BUDGET:</p>	<p>ANTICIPATED COMPLETION DATE:</p>
<ul style="list-style-type: none"> Contract Amount 		<p>TBD</p>	<p>TBD</p>	<p>TBD</p>	<p>Package B - Construction Budget: \$8.6M Construction Contract: TBD</p>	<p>08/12/2019</p>
<ul style="list-style-type: none"> Contract Schedule 		<p>TBD</p>		<p>TBD</p>	<p>NEXT STEPS:</p> <ul style="list-style-type: none"> <input type="checkbox"/> Final ABC Design Approval <input type="checkbox"/> Bid <input type="checkbox"/> Bid Award <input type="checkbox"/> Contractor NTP 	<p>RISKS/URGENT NEEDS:</p> <ul style="list-style-type: none"> <input type="checkbox"/> N/A
<p>ACHIEVEMENTS:</p> <ul style="list-style-type: none"> ✓ Site/Boundary Survey ✓ Schematic Design Submittal to Alabama Building Commission ✓ Alabama Building Commission Schematic Approval ✓ Schematic Budget Check ✓ Planning Commission Submittal ✓ Preliminary Submittal Approval ✓ Final Design Submittal ✓ Advertise for Bid 						

