

Homewood High - Demolition

PROGRAM MANAGER: Hoar Program Management (HPM)
 ARCHITECT: Goodwyn Mills & Cawood (GMC)
 CONTRACTOR: Taylor & Miree Construction


SCOPE OVERVIEW:

Remove classroom / fine arts and athletic wings structures, re-establish utilities to remain in working condition for school year.

| CONTRACT RECAP: | Start | Executed CO | Projected Finish |
|---------------------|--------------|-------------|------------------|
| • Contract Amount | \$1,462,023 | \$76,485 | \$1,538,508 |
| • Contract Schedule | June 5, 2018 | 0 Days | October 1, 2018 |



Progress Status: Close-out



ACHIEVEMENTS:

- ✓ Demolish classroom / fine arts wing
- ✓ Demolish athletic wing
- ✓ Haul Off & Cleanup.
- ✓ State Inspection Sign Off
- ✓ Transition for Addition
- ✓ Demolition Substantial Completion

NEXT STEPS:

- Retain close-out documents

CLOSURES & SHUTDOWNS:

- N/A

