

# Homewood High – Steel Procurement

PROGRAM MANAGER: Hoar Program Management (HPM)  
 ARCHITECT: Goodwyn Mills & Cawood (GMC)  
 CONTRACTOR: Garrison Steel

## SCOPE OVERVIEW:

Procurement of Structural Steel for the High School Phase 1: Addition Package.

CONTRACT RECAP:


	Start	Executed CO	Projected Finish
--	-------	-------------	------------------

• Contract Amount	\$1,272,252	TBD	TBD
• Contract Schedule	TBD	TBD	TBD

## Example



## Progress Status: In Construction



### ACHIEVEMENTS:

- ✓ Receive Bids on Steel Procurement
- ✓ Award Steel Package
- ✓ Shop Drawing Review

### NEXT STEPS:

- Steel Fabrication
- Steel Delivery

### CLOSURES & SHUTDOWNS:

- N/A

